

CHRONOLOGY - SECTION 14 ABATEMENT PROGRAM, DEMOLITION, CONTROL BURN AND HAULING
AS RECORDED BY THE BUREAU OF FIRE PREVENTION FROM 9/29/65 TO 12/31/67

- 1965 Phase 1, Blocks 46, 47, 50 and 51
- Sept. 20 Visual survey re: abatement planning.
- Sept. 20 Special meeting w/Paul Hand, Bureau of Indian Affairs, re: abatement program
- Sept. 29 Memorandum of Public Nuisance Abatement, Phase 1, mailed to Mr. Hand.
- Oct. 1 Block 51. Signed by Walter Melrose. Burning date not specified.
- Oct. 1 Block 46 and north half of Block 47. Signed by Marion Arenas. Burning date not specified.
- Oct. 1 South half of Block 47 and 50. Signed by John S. Early. Burning date on or prior to 1/1/66.
- Oct. 4 Letter dated 10/4/65, and permits to burn in Phase #1. See last paragraph re: endorsing the abatement program.
- Oct. 5 Received memo City Manager re: Council approval of burning on Section 14.
- Oct. 7 Photo survey Blocks 46,47,50 and 51. (abandoned structures) Harris/Rizzotto
- Oct. 8 Photographic survey Blocks 46,47,50 and 51. (abandoned structures) Rizzotto
- Oct. 11 Area survey Blocks 46,47,50 and 51. (abandoned structures) Rizzotto
- Oct. 12 Memo to Fire Suppression officers. Subject: Operation control burn re: portions of Blocks 46,47,50 and 51.
- Oct. 13 Photos re: abatement Blocks 46,47,50 and 51. (abandoned structures) Rizzotto
- Oct. 13 News media release. Subject: operation control burn re: portions of Blocks 46,47,50 and 51.
- Oct. 14 Photos re: abatement Blocks 46,47,50 and 51. (abandoned structures) Rizzotto
- Oct. 18 Demolition and control burn, abandoned structures, Blocks 46,47,50 and 51. Photos taken. Valley Equipment Company used as demolition crew. Harris/Rizzotto
- Oct. 19 Demolition and control burn, abandoned structures. Blocks 46,47,50 and 51. Photos taken. Valley Equipment Company used as demolition crew. Harris/Rizzotto

1965

- Oct. 20 Demolition and control burn, abandoned structures. Blocks 46,47,50 and 51. Photos taken. Valley Equipment Company used as demolition crew. Harris/Rizzotto
- Oct. 21 Demolition and control burn, abandoned structures. Blocks 46,47,50 and 51. Photos taken. Valley Equipment Company used as demolition crew. Harris/Rizzotto
- Oct. 21 320 Calle Encelia. Burning of debris from building demolished by Joe Leonard, for Bank of America.
- Oct. 22 Demolition and control burn, abandoned structures. Blocks 46,47,50 and 51. Harris/Rizzotto
- Oct. 25 Mop-up operation - Phase 1. Two neighborhood youth corp boys employed.
- Phase 2, Blocks 29, 30, 31, 32, 33, 34, 35, 36, 37, 38, 39, 40, 41, 42, 48, 54, 55, 56, 57, 58, 116, 117, 120, 123, 124, 125, 126, 127, 131, 263.
- Oct. 25 Visual survey, Phase 2, Section 14 abatement. Rizzotto
- Oct. 25 Removal of trash, portion of Block 74, rear of 340 N. Indian Avenue. Joe Leonard.
- Oct. 26 Memo from City Manager re: Council appropriating \$10,000 to supplement \$5,000 already in current budget, and hiring of Donald Abercrombie.
- Oct. 26 Bureau of Indian Affairs met w/Paul Hand. Delivered memorandum of public nuisance abatement of Phase 2.
- Oct. 26 Photo survey abandoned structures, and instructed Don Abercrombie on abatement photography. Rizzotto
- Oct. 27 Photographed abandoned structures Phase 2. Rizzotto and Abercrombie.
- Oct. 28 Photographed abandoned structures. Abercrombie
- Oct. 29 Block 34. Fee patent land. Signed by Alan Petty. Burn on or prior to 7/66.
- Oct. 29 Block 42. Signed by George Ripley. Burn on or prior to January 1, 1966 or as soon as possible. All occupants given written notice in 1963 and again in 1964.
- Oct. 29 Photographed abandoned structures. Abercrombie
- Oct. 29 Photographed Phase 1 areas after clean-up. Abercrombie
- Nov. 1 Submitted photographic record to City Manager re: demolition of structures control burning and clean-up, Phase 1.

1965

- Nov. 1 Special meeting w/Paul Hand. Harris/Abercrombie. Refer to letter issued by Hand to allottees, conservators and guardians, FPB, 11/1/65. See third paragraph re: no approval permits for use of land, occupants are all technically in trespass.
- Nov. 2 Block 120. Signed by Arthur Coffee. Burning date not specified.
- Phase 3, Blocks 11, 29, 54, 67, 69, 70, 74, 75, 76, 78, 81, 83, 85, 86, 87, 88, 89, 90.
- Phase 4, Blocks 217, 231, 232.
- Nov. 2 Photographed abandoned structures. Phase 3, Blocks 76, 81, 85, 86, 69, 87 and 88.
- Nov. 2 Correspondence to Frank De Francis re: fee patent land, Block 37.
- Nov. 3 Photographed abandoned structures. Phase 3, Blocks 76, 81, 85, 86, 69, 87 and 88.
- Nov. 3 Meeting w/Mrs. Steele, Bureau of Indian Affairs. Abercrombie
- Nov. 4 Photographed abandoned structures, Phase 4. Blocks 231, 232 and 217. Abercrombie
- Nov. 5 Photographed abandoned structures, Phase 4. Blocks 231, 232, and 217. Abercrombie
- Nov. 8 Block 37. Fee patent land. Signed by Frank De Francis. Burn on or prior to 7/66.
- Nov. 8 Photo survey. Abercrombie
- Nov. 9 Sent memorandum of public nuisance, Phase 3, to Paul Hand. Blocks 76, 81, 85, 86, 69, 88 and 87.
- Nov. 9 Photo survey. Abercrombie
- Nov. 10 Photo survey. Abercrombie
- Nov. 12 Publicity photos taken by McFadden & Eddy, Abercrombie and Harris.
- Nov. 16 Survey of Blocks 41, 31, and 32. Phase 2. Harris/Abercrombie
- Nov. 17 Meeting between Abercrombie and Paul Hand, Bureau of Indian Affairs office.
- Nov. 18 Received a copy of notices sent to allottees and conservators for Blocks 76, 81, 85, 86, 88 and 87. Signed by Paul Hand.

1965

- Nov. 19 North 2/3 of Block 35. Signed by Ruby E. Modesto. (Received letter from Paul Hand w/permits re: dates abatement should begin)
- Nov. 19 North 2/3 of Block 35. Signed by Merlin G. Nombrie. (Received letter from Paul Hand w/permits re: dates abatement should begin)
- Nov. 19 Area reinspection by Abercrombie.
- Nov. 20 South 1/3 of Block 35. Signed by Andrew Segundo. (Received letter from Paul Hand w/permits re: dates abatement should begin)
- Nov. 22 Block 39. Signed by Walter Melrose. Burn on or prior to June 1, 1966.
- Nov. 22 Block 38. Signed by Walter Melrose. Burning whenever convenient.
- Nov. 22 Block 36. Signed by Walter Melrose. Burn on or prior to June 1, 1966.
- Nov. 22 Reinspection Blocks 69 and 54. Phase 3. Charles Watt/Abercrombie
- Nov. 23 Block 54. Fee patent land. (401 and 411 South El Segundo) Signed by Charles Watt. Burning date not specified.
- Nov. 23 Block 69. (Permit for entire block) Fee patent land. Signed by Charles Watt. Burning date not specified.
- Nov. 23 Block 69. (250 N. Calle Rosa) Fee patent land. Signed by Charles Watt. Burning date not specified.
- Nov. 23 Area reinspection by Abercrombie.
- Nov. 24 Meeting Bureau of Indian Affairs. Mrs. Steele/Abercrombie
- Nov. 24 Photo survey, Blocks 232 and 231. Phase 4. Abercrombie
- Nov. 24 Meeting Bureau of Indian Affairs. Mr. Hand/Abercrombie
- Nov. 26 Area survey Section 14.
- Nov. 26 Meeting Bureau of Indian Affairs. Mr. Hand/Abercrombie
- Nov. 29 Meeting Bureau of Indian Affairs. Mrs. Steele/Abercrombie
- Nov. 29 Meeting Father Flahive/Abercrombie. Special meeting w/County Marshal Rayston re: 411 El Segundo. Abercrombie.
- Nov. 29 Abercrombie met w/City Manager - 3:30 PM.
- Nov. 30 Area survey, Section 14. Abercrombie

1965

- Dec. 1 North 2/3 of Block 35. Signed by Marjorie Norte. (Received letter from Paul Hand w/permits re: dates abatement should begin)
- Dec. 1 Block 29. Signed by Thomas J. Flahive. Burn on or prior to 6/66.
- Dec. 1 Meeting Catholic Church, located at El Segundo and Arenas Road. Abercrombie
- Dec. 3 Block 41. Signed by John S. Early (In Phase 2 Book) Burn as soon as possible.
- Dec. 3 Meeting Bureau of Indian Affairs. Mr. Pearson/Abercrombie/Harris. re: Block 41.
- Dec. 3 Area survey. Blocks 41, 42, 54, 59 and 62. Phase 2. Harris
- Dec. 6 Photo survey, Section 14. Abercrombie
- Dec. 6 Meeting Police Department. Sgt. Rudin/Abercrombie
- Dec. 6 Area survey, Section 14. Abercrombie
- Dec. 6 Special meeting re: Section 14. Leonard/Harris/Abercrombie
- Dec. 6 Survey of Blocks 41, 42 and 54. Harris/Abercrombie. Photos taken.
- Dec. 7 Demolition of structures. Two on Block 54, one on Block 29, one on Block 42. Phase 2 and 3. Harris/Abercrombie
- Dec. 7 Reinspection of demolition work. Abercrombie
- Dec. 8 Block 30. Signed by Gloria Gillette (In Phase 2 book) Burn on or prior to December 8, 1965.
- Dec. 8 Continued demolishing structures on Blocks 54, 29 and 42. Phase 2 and 3. Harris/Abercrombie
- Dec. 8 Area survey Section 14. Photos taken. Harris/Abercrombie
- Dec. 9 Block 33. Signed by John S. Early. Burn on or prior to April 15, 1966.
- Dec. 9 Meeting Bureau of Indian Affairs. Mr. Hand/Abercrombie
- Dec. 10 Area survey Section 14. Abercrombie
- Dec. 10 Received letter from Bank of America, dated Dec. 9, stating Bank as conservator for Leonard A. Saubel and Michael Dennis Pete. (Blocks 74 and 81) Signed by D. R. Jones, Trust Officer.
- Dec. 13 Abatement burn structures. Blocks 29, 30, 41, 42, 54. Phase 2 and 3. Abercrombie/Harris.

1965

- Dec. 14 Abatement burn, structures, Blocks 29,30,41,42 and 54. Phase 2 and 3. Harris/Abercrombie/Rizzotto
- Dec. 15 Block 40. Signed by Mr. Tanz, Trust Officer, City National Bank. Burn as soon as possible
- Dec. 15 Block 55. Signed by D. R. Jones. Burn on or before March 15, 1966.
- Dec. 15 Block 56. Signed by D. R. Jones. Burn on or prior to March 15, 1966.
- Dec. 15 Demolition and control burning, Blocks 30,34,40,41,54 and 74. Phase 2 and 3. Photos taken. Harris/Abercrombie/Rizzotto.
- Dec. 16 Reinspection of burning, Section 14. Abercrombie.
- Dec. 16 Meeting, Bureau of Indian Affairs. Mr. Hand/Abercrombie
- Dec. 17 Block 34. (748 Arenas Road) Signed by Alan Petty. Burning date not specified. Special meeting re: signing of burning permit. Alan Petty/Harris/Abercrombie.
- Dec. 17 Area survey. Section 14. Abercrombie
- Dec. 17 Meeting, Security Bank. Mr. Early/Abercrombie
- Dec. 17 Demolition and control burn. Blocks 33 and 34. Phase 2. Harris/Abercrombie/Rizzotto
- Dec. 17 Area survey, Blocks 116 and 117. Phase 2. Abercrombie
- Dec. 18 Demolition and control burn. Blocks 33 and 34. Phase 2. Abercrombie
- Dec. 20 Block 117. (Approx. 200' W. of Avenida Caballeros) A. Tanz, Trust Officer City National Bank. Burn as soon as possible.
- Dec. 20 Block 124. Signed by Esther and Lawrence Voorhees. Burn as soon as possible.
- Dec. 20 Block 116. (Approx. 100' W. of Avenida Caballeros) Signed by Lawrence Pierce. Burn as soon as possible.
- Dec. 20 Demolition and control burn. Blocks 33,34,35,36 and 38. Phase 2. Harris/Abercrombie
- Dec. 20 Meeting, City National Bank. Mr. Tanz/Abercrombie.
- Dec. 20 Area survey. Block 80 Harris
- Dec. 20 Demolition Block 74. Abercrombie.
- Dec. 21 Demolition and control burn, Blocks 34,39,40,and 41. Phase 2. Harris/Abercrombie/Rizzotto

1965

- Dec. 21 Meeting w/Mr. Early, Security National Bank. Demolition and control burning, Block 81. Phase 3.
- Dec. 21 Follow up - 724 Date Street, re: broken gas service. Phase 2. Harris
- Dec. 22 Block 87. (220 El Segundo) Signed by Charles Valentino. Burn as soon as possible.
- Dec. 22 Block 32. Signed by Robert P. Hollister. Burn as soon as possible.
- Dec. 22 Demolition and control burn, Blocks 38,39,40 and 42,41. Phase 2. Abercrombie.
- Dec. 22 Bureau of Indian Affairs. Conference w/Mrs. Steele. Concerning conservators and guardians. Abercrombie/Harris
- Dec. 22 Met with Tudor and Edwards. Abercrombie/Harris
- Dec. 23 Blocks 40,41,42. Met with Bureau of Indian Affairs, Mr. Hand. Meeting at Security National Bank w/Mr. Early concerning Block 232. Abercrombie
- Dec. 23 Harris went to Valley Equipment office re: statement of costs for demolition work to date.
- Dec. 23 Rizzotto on stand-by during abatement burn, Section 14.
- Dec. 27 Block 31. Signed by Priscilla Gonzales. No burning date specified.
- Dec. 27 Demolition Blocks 31,41 and 42. Abercrombie
- Dec. 27 Met on Section 14 w/Mr. Hand, re: Block 120. Photos taken. Abercrombie
- Dec. 27 Traveled to 1632 Sagebrush. Had conference w/Mrs. Gonzales re: Block 31. Abercrombie.
- Dec. 27 Traveled back to Section 14, Block 41. Met w/Mr. Pearson. Abercrombie
- Dec. 27 Traveled to Security National Bank. Meeting w/Mr. John Early. Abercrombie.
- Dec. 28 Section 14 survey. Abercrombie
- Dec. 28 Bureau of Indian Affairs office. Conference w/Mrs. Steele. Abercrombie
- Dec. 28 Section 14. Block 33,40,41 and 38. Abercrombie
- Dec. 28 Surveying and directing activities. Assigned two men from fire suppression to post areas cleared. Harris
- Dec. 29 Rake-up. Blocks 42,41,40 and 39. Phase 2. Abercrombie

1965

- Dec. 29 Block 40. Broken water line repaired. Harris
- Dec. 29 B/C Harris met with B/C Stickles at Fire Station #1, re: control burn Section 14.

1966

- Jan. 3 Block 232. Signed by John S. Early. Demolish and burn after Febr. 1, 1966.
- Jan. 3 Section 14 full burning. Abercrombie
- Jan. 3 Met w/Paul Hand, Section 14. Abercrombie
- Jan. 3 Blocks 123,124,125 surveyed by Harris/Abercrombie
- Jan. 4 Demolition. Abercrombie
- Jan. 4 Meeting at Bureau of Indian Affairs w/Paul Hand. Abercrombie
- Jan. 4 Meeting at 511 Via Miraleste w/Mrs. McGlamery. Abercrombie
- Jan. 4 Traveled to 1164 Alejo. Meeting w/Mrs. Gillette. Abercrombie
- Jan. 4 Traveled to Bank of America. Met w/Mr. Lee Helie. Abercrombie
- Jan. 4 Traveled to Blocks 217 and 218. Meeting w/L. Helie. Abercrombie
- Jan. 4 Traveled to City National Bank and met w/Mr. Tanz. Abercrombie
- Jan. 4 Area survey re: control burning. Harris/Stickles
- Jan. 5 Block 57. Title Insurance & Trust Company, and Lawrence Pierce co-guardian. Burn as soon as possible.
- Jan. 5 Reinspection abatement activities. Abercrombie
- Jan. 5 1164 Alejo Road. Meeting w/Mrs. Gloria Gillette re: Block 132. Abercrombie
- Jan. 5 Area survey and directing of abatement activities. Harris
- Jan. 6 Block 34 (209 and 755 Gila. Also 223 Gila) Fee patent land. Signed by Alan Petty. Burn as soon as possible.
- Jan. 6 Section 14 control burning. Abercrombie
- Jan. 6 Special meeting, re: control burn smoke. Empey/Harris/Stickles/Abercrombie
- Jan. 7 Demolition and control burn Block 34 (209 and 755 Gila Road) Abercrombie
- Jan. 7 No dumping signs posted by Fire Department, from storm drain north to Arenas Road. Abercrombie

1966

Jan. 7 Bureau of Indian Affairs office. Meeting w/Paul Hand. Abercrombie

Jan. 7 City National Bank. Meeting w/Mr. Tanz. Abercrombie

Jan. 7 601 W. Arenas. Meeting w/Mr. Alan Petty. Abercrombie

Jan. 7 Section 14 control burn. Abercrombie

Jan. 7 Directed abatement operations. Harris

Jan. 10 Block 86. Signed by Gloria Gillette. No burning date specified.
(Includes structure at 345 N. El Segundo, demolished 3/31/66.
Control burn 4/1/66)

Jan. 10 Demolition control burning, 233 Gila Road. Abercrombie

Jan. 10 433 N. Burton Way. Meeting w/Larry Pierce, re: Block 44. Abercrombie

Jan. 10 Bank of America. Meeting w/Lee Helie re: Block 217. Abercrombie

Jan. 10 Section 14. Control burning. Abercrombie

Jan. 10 Section 14. Directing abatement operations. Harris

Jan. 10 Abatement burn standby. Rizzotto

Jan. 11 Section 14 area survey. Abercrombie

Jan. 11 Section 14. Meeting w/Bob Hollister re: Block 32. Abercrombie

Jan. 11 Section 14. Tour of phases 2, 3, and 4. Mr. Aleshire/Abercrombie

Jan. 12 Block 31. (690 Ash, 730 Cedar, 681 Arenas) Signed by James Hollowell.
Burn as soon as possible.

Jan. 12 Meeting w/James Hollowell, re: Block 31. Abercrombie

Jan. 12 Reinspection of 431 Cedar, 730 Cedar, 681 Arenas, 680 Beech.
Abercrombie

Jan. 12 Section 14 abatement standby. Rizzotto

Jan. 13 Security National Bank. Meeting w/Mr. Early re: Block 33. Abercrombie

Jan. 13 Demolition control burn 680 Beech. Block 31. Abercrombie

Jan. 14 Security National Bank. Meeting w/Mr. Early re: Block 33. Abercrombie

Jan. 14 Bureau of Indian Affairs. Meeting w/Mrs. Stevens. Abercrombie

Jan. 14 Contacted Mr. Charles Watt by phone re: Block 69. Abercrombie

1966

- Jan. 14 Section 14 photos. 724 Date Street, 735 Date Street, 717 Date, 765 Date, 730 Cedar, 681 Arenas, 680 Beech, 217 Block 32, 215 Block 32, 701 Arenas. St. Johns Baptist Church, Block 33, 274 N. Calle Santa Rosa, 238 N. Calle Santa Rosa, 273 N. El Segundo. Abercrombie
- Jan. 17 Area reinspection Section 14. Abercrombie
- Jan. 17 Security First National Bank. Meeting w/Mr. Early re: Block 33, St. Johns Baptist Church. Abercrombie
- Jan. 17 Welmas Building. Meeting w/James Hollowell re: Block 31. Abercrombie
- Jan. 17 Meeting w/Bob Hollister re: Block 32. Abercrombie
- Jan. 17 Inspection of 697 Ash, 233 Ash, 215 Via Miraleste, 217 Via Miraleste, 681 Arenas Road. Abercrombie
- Jan. 17 Meeting w/Father Flahive, re: Block 29. Abercrombie
- Jan. 18 Block 32 (233 Ash, 697 Beech, 215 S. Via Miraleste, 217 S. Via Miraleste) Signed by Robert P. Hollister. No burning date specified. (701 Arenas)
- Jan. 18 Meeting w/Bob Hollister re: Block 32. Abercrombie
- Jan. 18 Section 14. Inspection of 697 Beech, 223 Ash, 215 Via Miraleste, 217 Via Miraleste, 681 Arenas. Abercrombie
- Jan. 18 Bureau of Indian Affairs. Meeting w/Mr. Hand re: Block 35. Fire rear of 871 Arenas. Abercrombie
- Jan. 18 Meeting w/J. Hollowell re: Block 31. Abercrombie
- Jan. 18 City offices. Meeting w/City Manager. Abercrombie
- Jan. 19 Block 231 signed by Larry N. Olinger. Burn as soon as possible
- Jan. 19 Demolition and burning Block 32. Abercrombie
- Jan. 19 Meeting w/Bob Hollister re: 697 Beech, 681 Arenas, 233 Ash. Abercrombie
- Jan. 19 Section 14, Block 217. Larry Olinger permit signed. Abercrombie
- Jan. 19 Block 40 and 35 photos. Abercrombie
- Jan. 19 Meeting w/James Hollowell, Block 31 permits. Abercrombie
- Jan. 20 Demolition control burn, Block 31. Abercrombie/Harris
- Jan. 20 Meeting w/Bob Hollister, re: Block 32. Abercrombie
- Jan. 20 Meeting w/Hollowell re: Block 217. Abercrombie

1966

- Jan. 20 City National Bank. Meeting w/Tanz re: Block 40. Abercrombie
- Jan. 20 Meeting w/Mallory, re: Blocks 38 and 39. Abercrombie
- Jan. 20 Section 14. Survey of demolition and control burning. Abercrombie
- Jan. 21 Block 32 control burn. Abercrombie
- Jan. 21 City National Bank. Meeting w/Tanz re: Block 40. Abercrombie
- Jan. 21 Meeting w/J. Hollowell re: Block 217. Mr. Hollowell served notices. Abercrombie
- Jan. 21 Meeting w/Walter Melrose, re: Block 39 (737 Beech). Make arrangements to vacate structure. Abercrombie
- Jan. 21 Blocks 40,38, and 29. Clean-up. Abercrombie
- Jan. 24 Block 69. Fee patent land. (257-273 N. El Segundo. 274, 238 and house next (north) of 238 N. Calle Rosa) Signed by Charles Watt. Burn as soon as possible.
- Jan. 24 Demolition of 701 Arenas, 724 Date, 705 Cedar. Abercrombie
- Jan. 24 Meeting w/Bob Hollister re: Block 32. Abercrombie
- Jan. 24 Meeting w/Walter Melrose re: 737 Cedar Street. Abercrombie
- Jan. 24 Meeting w/Father Flahive re: Block 29. Abercrombie
- Jan. 24 City National Bank. Meeting w/Tanz re: 717 Date Street. Abercrombie
- Jan. 24 Area survey re: abatement proceedings. Harris
- Jan. 25 Security National Bank. Meeting w/J. Early re: Block 41. Abercrombie
- Jan. 25 Meeting w/J. Hollowell, re: Block 217. Abercrombie
- Jan. 25 Bureau of Indian Affairs. Meeting w/Paul Hand. Abercrombie
- Jan. 25 Meeting w/Ted Pearson re: Block 41. Abercrombie
- Jan. 25 Meeting w/John McCullough re: Block 42 and Mr. Gates. Abercrombie
- Jan. 25 City offices. Met w/Mr. Aleshire re: Mr. Gates hold out. Abercrombie
- Jan. 26 Survey Block 32, Section 14. Abercrombie/Harris
- Jan. 26 City National Bank. Meeting w/Tanz re: Block 40. Abercrombie
- Jan. 26 Section 14, Block 217. Mr. Hollowell/Abercrombie

1966

- Jan. 27 Section 14 w/Mr. J. Early/Ted Pearson re: notices 675,660,665,663, 680,690 Date and 701, 639 Cedar. Abercrombie
- Jan. 27 Riverside Marshals' office. Meeting w/Mr. Early reinspection 707 Cedar, 639 Cedar. Abercrombie
- Jan. 27 City National Bank. Meeting w/Tanz re: 717 Date. Abercrombie
- Jan. 28 Section 14, Blocks 30 and 31. Harris/Abercrombie
- Jan. 28 Section 14. Tour of Phases 2, 3, and 4. Councilman McCoubrey/Abercrombie
- Jan. 28 Meeting w/ Hollowell re: Blocks 217 and 31. Abercrombie
- Jan. 28 Meeting w/Gloria Gillette re: Blocks 36 (702 Cedar Street) and (675, 625 Ash). Abercrombie
- Jan. 28 Bureau of Indian Affairs. Meeting w/Paul Hand re: Block 35. Abercrombie
- Jan. 31 Photographic survey of Blocks 39,38, 40,41 and 29. Abercrombie/Rizzotto
- Jan. 31 Security National Bank. Meeting w/Mr. Early re: Block 41. Abercrombie
- Jan. 31 Meeting w/J. Hollowell re: Block 217. Abercrombie
- Jan. 31 Bureau of Indian Affairs. Meeting w/Mr. Hand re: Block 35. Abercrombie
- Febr. 1 Demolition control burning, rear of 871 Arenas, Block 35; 841 Arenas, Block 35; Arenas and Gila Road (two story house) Block 35; 717 Date, Block 41; 365 S. Via Miraleste, Block 41, and 274, 250, 238 N. Santa Rosa, Block 69. Harris/Abercrombie/Watt (Block 69)
- Febr. 1 Meeting w/J. Hollowell, Block 217. Abercrombie
- Febr. 2 Block 217. (200 Los Caballeros) Signed by James Hollowell. Burn as soon as possible.
- Febr. 2 Block 76. (403 Calle Encelia) Signed by John S. McCullough. Burn as soon as possible.
- Febr. 2 Demolition and control burn, 250, 238, N. Calle Santa Rosa, Block 69; 257, 273 N. El Segundo Road, Block 69; (Gillette) Amado Road, Block 86; 200 Los Caballeros, Block 217; 365 S. Via Miraleste, Block 41; 403 Calle Encelia, Block 76. Abercrombie
- Febr. 2 Meeting w/J. Hollowell, Block 217 permit. Abercrombie
- Febr. 3 200 Caballeros, Block 217, control burn. Abercrombie/Hawley

1966

- Febr. 3 South end of Block 232 demolition and burning. Abercrombie
- Febr. 3 Reinspection of Block 69, Block 217, Block 232. Abercrombie
- Febr. 4 Demolition and burning, 690, 680 Date, Block 41. Abercrombie/Rizzotto
- Febr. 4 Meeting w/McCullough re: permit Block 76, 403 Arenas. Abercrombie
- Febr. 4 Bureau of Indian Affairs. Meeting w/Paul Hand. Abercrombie
- Febr. 7 Demolition of 660, 663, 665 Date Street and 701 Cedar. Block 41. Abercrombie
- Febr. 7 Bureau of Indian Affairs. Meeting w/Paul Hand re: 781 Arenas, Block 35. Abercrombie
- Febr. 7 Police Department. Meeting w/Lieutenant Green re: 665 Date, Block 41. Abercrombie
- Febr. 7 Meeting w/Pearson re: 639 Cedar, Block 41; 208 and 210 N. El Segundo, Block 87. Abercrombie
- Febr. 7 8:00 PM. Restored water at 635 Date Street w/emergency water dept. crew, and police officer. Abercrombie
- Febr. 8 Section 14 abatement area re: restored water line. Abercrombie/Rizzotto/Hawley
- Febr. 8 Control burning. Block 41. 660, 663, 665, 680, 690 Date Street and 701 Cedar. Abercrombie
- Febr. 8 Demolition and burning, Block 231 (164 Barry). Tex Barry's house and stables. Abercrombie
- Febr. 8 871 Arenas, Block 35, w/Paul Hand. Abercrombie
- Febr. 8 737 Cedar, Block 39, w/Walter Melrose. Abercrombie
- Febr. 8 702 Cedar, Block 31, w/J. Hollowell. Abercrombie
- Febr. 9 Block 31 (702 Cedar Street) Signed by James Hollowell. Burn as soon as possible.
- Febr. 9 Section 14. 220 N. El Segundo (See Valentino) Abercrombie
- Febr. 9 Mr. Hand, Block 120 and 781 E. Arenas. Abercrombie
- Febr. 9 Section 14, Block 41. (639 Cedar Street) Ted Pearson. Abercrombie
- Febr. 9 Meeting w/Rev. Jeff Rollins re: Baptist Church, Block 33, 690 Cedar Street. Abercrombie
- Febr. 10 Block 120. (871 Arenas Road) Signed by Paul Hand. Burn as soon as possible.

1966

- Febr. 10 Mr. Paul Hand, 871 Arenas Road. Abercrombie
- Febr. 10 Demolish and burn, 220 N. El Segundo, Block 87 and 871 E. Arenas Road, Block 120. Hawley/Abercrombie/Rizzotto
- Febr. 10 702 Cedar. Met w/Mr. James Goree (owner of house) Abercrombie
- Febr. 10 City National Bank. Meeting w/Tanz re: Putt-Putt Golf Course. Abercrombie
- Febr. 11 Demolition of 702 Cedar, Block 31; 639 Cedar, Block 41; 191 Caballeros and Araby stables north end of Block 232. Abercrombie
- Febr. 11 Reinspection demolition Block 232. Abercrombie
- Febr. 12 Northern portion Block 232. Abercrombie
- Febr. 12 Control burning, 191 Caballeros; 639 and 702 Cedar. Abercrombie
- Febr. 13 Block 232. Rake up of debris into piles after Saturday burning. Abercrombie.
- Febr. 14 Removal of debris, Blocks 217, 232 and 231. By Backhoe Company. Abercrombie
- Febr. 15 Field survey Section 14. Harris/Abercrombie
- Febr. 15 Remove debris Blocks 232, 231, 217. Abercrombie
- Febr. 15 Bureau of Indian Affairs. Meeting w/Paul Hand re: Block 131 (Desert Las Palmas Hotel) Abercrombie
- Febr. 15 City office. Meeting w/ Mr. Aleshire re: Anne Harper. Abercrombie
- Febr. 15 City National Bank. Meeting w/Mr. Hand. re: Block 40 (765 Date St.) Abercrombie
- Febr. 15 Security National Bank. Meeting w/John Early re: Block 41. Abercrombie
- Febr. 16 City National Bank. Picked up Mr. Tanz. Went to 765 Date (Clyde Franklin) Block 40. Abercrombie
- Febr. 16 Final removal of debris from Blocks 232, 231, 217. Abercrombie
- Febr. 16 Start of removal debris Blocks 81, 88, 69, 86, 76. Abercrombie
- Febr. 17 Inspection of Block 127, Mr. John McCullough. Abercrombie
- Febr. 17 Inspection of 41, 637, 640, 650 Sate and 476, 468 El Segundo. Abercrombie/McCullough
- Febr. 17 City National Bank. Meetingw/Mr. Tanz re: 765 Date, Block 40. Abercrombie

1966

- Febr. 17 Completed removal of debris Blocks 81 and 86; Block 76 (403 N. Calle Encelia); Block 87 (220 N. El Segundo); Block 69 (274, 250 and 238 N. Santa Rosa) and 257, 273 N. El Segundo). Abercrombie
- Febr. 18 Chose location for no dumping signs on Blocks 217, 231, 232, 86, 69, 87, 76, 81. Putman/Abercrombie
- Febr. 18 Conference w/Cliff Brown re: Caballeros Stables, Blocks 217, 231, 232. Abercrombie
- Febr. 18 Meeting w/Sgt. Rudin re: abandoned De Soto sedan, Block 217. Abercrombie
- Febr. 18 Reinspection of Blocks 217, 232, 231. Abercrombie
- Febr. 18 Control burning of debris, Blocks 122, 36,37, 38. Abercrombie
- Febr. 19 Trenched road and posted signs on Blocks 217, 231, 232. Abercrombie
- Febr. 21 City offices. Meeting w/Core Group from Los Angeles re: Section 14 procedures on abatement. Abercrombie
- Febr. 21 Remove debris on E. Arenas Road from Caballeros to El Segundo Road. Abercrombie
- Febr. 22 Photos of 468, 476 El Segundo; 41, 637, 640, 644 Sage Street, Block 127. Abercrombie
- Febr. 22 Meeting w/Cliff Brown re: Blocks 217, 232, 231. Abercrombie
- Febr. 22 Block 131. Photos of 954 E. Ramon Road (Desert Las Palmas Hotel) Abercrombie
- Febr. 22 Block 263. Photos of Putt-Putt Golf Course, Ramon Road corner of Grenfall Road. Abercrombie
- Febr. 23 Block 127. (476 El Segundo, 41 Sage, 637 Sage, 640 Sage, 644 Sage, 650 Sage, 468 El Segundo) Signed by John S. McCullough. No burning date specified.
- Febr. 23 Reinspection of 765 Date Street, Block 40. Abercrombie
- Febr. 23 Trenched south side of E. Arenas Road, Caballeros to El Segundo. Trenched south end of El Segundo Road. Trenched East side of Encelia from E. Ramon Road to driveway of Springs Hotel. Abercrombie
- Febr. 23 Bureau of Indian Affairs. Took Mr. Paul Hand for a tour of Section 14. Abercrombie
- Febr. 23 250 E. Palm Canyon. Meeting w/John McCullough. Abercrombie
- Febr. 24 Demolition and control burning, 765 Date Street, Block 40. Abercrombie

1966

- Febr. 24 Section 14, Block 29. Father Flahive. (634 Cedar, Mr. Samson) Abercrombie
- Febr. 25 Area reinspection Section 14. Abercrombie
- Febr. 25 MSEI. Meeting with Becky Quinn re: information abatement Section 14. Abercrombie
- Febr. 28 Area survey Section 14. Harris/Abercrombie
- Febr. 28 Meeting w/Rev. Jeff Rollins re: Baptist Church, Block 33. Abercrombie
- Febr. 28 Finish trenching on Ramon Road, Sunny Dunes and Farrell Drive. Abercrombie
- March 1 Reinspection Block 127. Abercrombie
- March 1 Inspection of 220 El Segundo. Harris
- March 1 Area survey, Lacey Road. Harris
- March 2 City National Bank. Meeting w/Mr. Tanz. Abercrombie
- March 4 Meeting w/Mr. Tanz re: 635 Date. Abercrombie
- March 7 Reinspection of 476, 468 El Segundo; 41, 637, 640, 650, 644 Sage. All structures are abandoned as of today. Abercrombie
- March 8 Reinspection of Block 127. Abercrombie
- March 8 City National Bank. Meeting w/Mr. Tanz re: 635 Date Street. Abercrombie
- March 8 Cathedral City. Meeting w/Walter Melrose re: 644 & 790 Date. Abercrombie
- March 8 Section 14. Block 38 re: 737 Ash. Abercrombie
- March 9 Demolition of Block 127. Abercrombie
- March 9 Control burn of 476 El Segundo; 41 and 637 Sage. Abercrombie
- March 9 Control burning by seven man rookie training crew of 650, 644, 610, Sage and 468 El Segundo. All activities on the ninth were photographed by the MSEI. Abercrombie
- March 10 Completed control burning Block 127. Abercrombie
- March 10 Reinspection Block 29, 634 Cedar. Mr. Samson. Abercrombie
- March 10 Met with Becky Quinn of MSEI. Abercrombie

1966

March 23 Palm Desert. Meeting w/J McCullough, re: Block 76. Abercrombie

March 23 Survey of 430, 413, 335, 330, 327, 289, 279, 290, 286, 282, 278 N. Calle Encelia. Abercrombie

March 23 Bureau of Indian Affairs. Meeting w/Mrs. Steele. Abercrombie

March 24 888 N. Sunrise Way, re: Block 83, 430 N. Calle Encelia. Abercrombie

March 24 Bank of America. Meeting w/D. R. Jones re: Block 70, 74 and 81. Abercrombie

March 24 Survey of 330, 327, 290, 286 and 278 N. Calle Encelia; 456 E. Amado Road and 257 N. Calle Santa Rosa. Jones/Abercrombie

March 25 888 N. Sunrise. Mrs. Dora Prieto re: Block 83, 430 N. Calle Encelia. Abercrombie

March 25 Reinspection of 600 E. Amado. Abercrombie

March 25 38-500 S. Palm Canyon. Meeting w/Richard Gill re: Block 75, 369 N. Indian. Abercrombie

March 25 Reinspection of 634 Cedar St. (Mr. Samson) Abercrombie

March 25 Reinspection of 620 Ash. Abercrombie

March 28 Reinspection of 600 East Amado. Abercrombie

March 28 Palm Desert. Meeting w/J. McCullough re: 630 East Amado. Abercrombie

March 28 3974 Camino San Simeon. Meeting w/Mr. Monk re: Block 71, 289 and 279 N. Calle Encelia. Abercrombie

March 28 Two man crew cleaned roadway East Arenas Road between Caballeros and South El Segundo. Abercrombie

March 29 Reinspection 634 Cedar (Mr. Samson) Abercrombie

March 29 Meeting w/Father Flahive re: 620 Ash (Crawford) Abercrombie

March 29 City National Bank. Meeting w/Tanz re: 600 East Amado. Abercrombie

March 29 888 N. Sunrise. Meeting w/Mrs. Dora Prieto re: 430 North Calle Encelia. Will be ready for demolition 5/1. Abercrombie.

March 29 1164 Alejo Road. Meeting w/Mrs. Gillette re: Block 30 and 435 North El Segundo. Abercrombie

March 30 1164 Alejo. Meeting w/Mrs. Gillette re: Block 86, 345 North El Segundo. Harris/Abercrombie

1966

- March 11 Reinspection Block 127. Abercrombie
- March 14 Block 127. Completed removal and trenching El Segundo, Ramon Road to Encelia. Abercrombie
- March 14 City National Bank. Meeting w/Mr. Tanz re: 600 Amado, Block 89. Abercrombie
- March 14 Reinspection of 737 Beech, 430 Encelia, 600 Amado Road. Harris/Hawley/Abercrombie
- March 14 Bureau of Indian Affairs. Meeting w/Mr. Tanz, Mrs. Steele, re: 600 Amado Road. Abercrombie
- March 14 Cleaned up, posted sign, Alejo and El Segundo. (lots) Abercrombie
- March 15 Completed demolition and control burn, Block 39, 737½ Beech. Abercrombie
- March 15 Photos by McFadden of cleared Block 127. Harris/Abercrombie
- March 15 Completed clean-up of lot Alejo and N. El Segundo. Abercrombie
- March 15 Katherine Finchy School. Meeting w/John Mount, re: 600 E. Amado. Abercrombie
- March 15 City National Bank. Meeting w/Mr. Tanz, re: 735 Date and 600 East Amado eviction. Abercrombie
- March 16 444 N. Indian Avenue. Meeting w/Sam Pascal. Discuss burning and demolition Villa Victoria Hotel. Abercrombie
- March 16 Tamarisk Circle. Instructed L. Hunt on clean-up and removal of abated lot. Abercrombie
- March 16 Vacant lot. Alejo and N. El Segundo. Instructed L. Hunt on clean-up and removal. Abercrombie
- March 21 Reinspection 600 E. Amado. Abercrombie
- March 21 Inspection of 345, 347 N. El Segundo. Abercrombie
- March 21 City Managers office. Brought Section 14 book up to date. Abercrombie
- March 21 Meeting w/John McCullough, re: 600 E. Amado and 735 Date. (Notices to move) Abercrombie
- March 22 Survey of 444, 440, 426, 412, 404, 369 North Indian Ave. Abercrombie
- March 22 Bureau of Indian Affairs. Meeting w/Paul Hand and Mrs. Steele. Abercrombie

1966

March 30 Reinspection of 345 N. El Segundo. Mrs. Gillette. Harris/Abercrombie

March 30 4160 Calle San Antonio. Mr. Walter Pachard re: 435 N. El Segundo. Demolition. Abercrombie

March 30 345 North El Segundo. Posted notice to vacate by noon, 3/31/66 for Mrs. Gillette. Harris/Abercrombie

March 31 345 N. El Segundo. Demolished. Burning slated for Friday 4/1/66. Abercrombie

March 31 Reinspection of 260 N. Calle Santa Rosa. Abercrombie

March 31 Reinspection of 345 N. El Segundo. Police Officer Perry/Abercrombie

April 1 Fire Station #2. Meeting w/Capt. Lewis re: control burn, 345 North El Segundo. Abercrombie

April 1 Control burn. 345 North El Segundo. Abercrombie

April 1 Meeting w/Charles Watt, Block 69, 260 N. Calle Santa Rosa and 247 North El Segundo. Abercrombie

April 1 Trenched off road Caballeros and Amado. Abercrombie

April 1 Trenched off road, North El Segundo and Amado. Abercrombie

April 4 Palm Springs Department Store. Meeting re: 258 East Amado. Abercrombie

April 4 Meeting w/Sam Paacal re: Block 78, 444 N. Indian Avenue. Abercrombie

April 4 260 N. Calle Santa Rosa. Reinspection and photos taken. Abercrombie

April 4 Meeting w/Father Flahive re: Block 29, 620 Ash. (Crawford) Abercrombie

April 4 Meeting w/Charles Watt re: 260 Calle Santa Rosa. Abercrombie

April 4 Meeting w/ Mrs. Jennie Leonesio re: 258 East Amado. Abercrombie

April 4 Bank of America. Meeting w/ D. R. Jones, Mrs. Leonesio and Abercrombie

April 5 Demolition and control burning - photos taken of 260 N. Calle Santa Rosa, Block 69; 247 North El Segundo, Block 69; 257 North Calle Santa Rosa, Block 70; 282 North Calle Encelia, Block 70; 413 North Calle Encelia, Block 77; 430 North Calle Encelia, Block 83; 600 East Amado, Block 89; 458 East Amado, Block 81; 456 East Amado, Block 81. Abercrombie

April 5 Bank of America. Meeting re: 456 and 458 East Amado, Block 81. Abercrombie

1966

- April 5 Police Department re: removal of two autos on Block 69. Abercrombie
- April 5 Fire Station #2. Meeting w/Captain Louis re: control burning. Abercrombie
- April 5 Coachella Valley Savings & Loan. Meeting w/Mr. Pete Youngberg re: 4133 Calle San Antonio. Abercrombie
- April 5 719 Riverside Drive. Meeting w/Mr. William Ude re: 4133 Calle San Antonio. Abercrombie
- April 5 Meeting w/Sam Pascal re: 444 N. Indian Avenue, Block 78. Abercrombie
- April 6 Block 70 and 81. (456 and 458 East Amado and 257 North Calle Santa Rosa) Signed by D. R. Jones. Burn as soon as possible
- April 6 Meeting w/Father Flahive re: Block 29, 620 Ash. Abercrombie
- April 6 Bank of America. meeting w/D. R. Jones re: Block 70 and 81. Received permit to demolish and burn. Abercrombie
- April 6 38-500 South Palm Canyon Drive. Meeting w/Mrs. R. Miguel re: Block 75, 369 and 335 North Calle Encelia. Abercrombie
- April 6 Bureau of Indian Affairs. Meeting w/Paul Hand. Abercrombie
- April 6 Reinspection of 456 and 458 East Amado, for demolition and burn. Abercrombie
- April 6 Reinspection of 257 North Calle Santa Rosa for demolition and burn. Abercrombie
- April 7 Demolition and control burn Blocks 81 and 70, 456 East Amado, 458 East Amado, 257 North Calle Santa Rosa. Abercrombie
- April 7 Fire Station #1. Meeting w/Captain Norris re: control burning. Abercrombie
- April 8 Our Lady of Guadalupe Church. Meeting re: Block 29. Abercrombie
- April 8 Reinspection of Blocks 81 and 70. Abercrombie
- April 8 City National Bank. Meeting w/Mr. Tanz re: Block 90, 408 North El Segundo. Abercrombie
- April 11 Block 90. (408 N. El Segundo) Signed by A. H. Tanz, Trust Officer, City National Bank. Burn as soon as possible
- April 11 Reinspection 408 North El Segundo, Block 90. Abercrombie
- April 11 Reinspection 634 Cedar, Block 29. Abercrombie

1966

- April 11 City National Bank. Meeting w/Mr. Tanz, re: Block 90. Abercrombie
- April 11 City National Bank. Informed Mr. Tanz, 408 North El Segundo, Block 90 had signed permit to demolish. Abercrombie
- April 12 Fire Station #1. Contacted Captain Brower re: control burning today. Abercrombie
- April 12 Demolish and control burn, 408 North El Segundo, Block 90. Abercrombie
- April 12 38-500 South Palm Canyon. Meeting w/Mrs. Miguel, re: Block 75, 335 North Calle Encelia, and 369 Indian Avenue. Abercrombie
- April 12 Reinspection of Block 69, 247 North El Segundo. Abercrombie
- April 13 Removal of debris from 408 North El Segundo, 260 Calle Santa Rosa, 257 Calle Santa Rosa, 468 East Amado Road, and vacant lot next to 333 North El Segundo Road. Abercrombie/Harris
- April 13 Meeting w/Father Flahive re: Block 29, 260 Ash. Abercrombie
- April 13 Block 75, 369 Marcus Road, 335 North Calle Encelia, Mrs. Miguel. Abercrombie
- April 13 Bureau of Indian Affairs. Meeting w/Mr. Cox re: Desert Las Palmas Hotel. Abercrombie
- April 13 City offices. Brought City Managers' book up to date. Abercrombie
- April 14 Block 263. (Putt-Putt Golf Course, East Ramon Road) Signed by Mr. Tanz, Trust Officer, City National Bank. Burn as soon as possible.
- April 14 City National Bank. Received permit, Al Tanz, to demolish and burn Putt-Putt Golf Course. Abercrombie
- April 14 408 North El Segundo. Completed removal debris. Abercrombie
- April 15 Reinspection of 369 Marcus and 335 North Calle Encelia. Abercrombie
- April 15 Bureau of Indian Affairs. Meeting w/Cox. Abercrombie
- April 15 Reinspection of Putt-Putt Golf Course, Block 263. Abercrombie
- April 18 Demolition Putt-Putt Golf Course, Block 263. Harris/Abercrombie
- April 18 Fire Station #1. Met w/Captain Brower re: control burn. Abercrombie
- April 18 Meeting w/Mrs. Miguel re: Block 75. Abercrombie
- April 19 Block 131. (954 East Ramon Road) Desert Las Palmas Hotel. Signed by Genevieve Pierce St. Marie. Burn as soon as possible

1966

- April 19 Control burn Putt-Putt Golf Course, Block 263. Abercrombie
- April 19 Bureau of Indian Affairs. Meeting w/Mr. Cox re: Block 131, 954 East Ramon Road. Abercrombie
- April 19 Inspection of 954 East Ramon Road w/Mr. Cox. Abercrombie
- April 19 2833 Livmore. Meeting w/Mrs. G. St. Marie, re: 954 East Ramon Road. Abercrombie/Cox
- April 19 Fire Station #1. Met w/Captain Norris re: control burn. Abercrombie
- April 20 Block 75. (335 N. Calle Encelia and 369 Marcus) Signed by Richard Miguel. Burn as soon as possible
- April 20 38-500 South Palm Canyon. Mrs. Miguel signed permit re: Block 75. Abercrombie
- April 20 Reinspection of 954 East Ramon Road, 369 Marcus Road, 335 Calle Encelia, 388 Marcus, Block 76. Mrs. Martinez. Abercrombie
- April 20 Bureau of Indian Affairs. Meeting w/Mr. Cox and Mrs. Steele. Abercrombie
- April 20 Bank of America. Meeting w/Mr. Jones re: Block 74. Abercrombie
- April 20 Reinspection of 620 Ash, 631 Cedar, Block 29. Abercrombie
- April 21 Control burn, last large building Putt-Putt Golf Course, Block 263. Abercrombie
- April 21 Demolition control burn, 369 Marcus and 335 North Calle Encelia, Block 74 and 75. Abercrombie
- April 21 Bureau of Indian Affairs. Meeting w/Mr. Cox. Abercrombie
- April 21 Police Department. Met w/Sgt. Rudin re: removal wrecked auto, 335 North Calle Encelia. Abercrombie
- April 22 Completed removal debris and trenched Ramon Road and Putt-Putt Golf Course, Lot 263. Abercrombie
- April 22 Reinspection of 954 East Ramon Road, Block 131. Abercrombie
- April 22 Raked debris into piles on Block 74 and 75. Abercrombie
- April 22 Palm Desert. Meeting w/John McCullough re: Gates eviction, 631 Cedar, Block 42. Abercrombie
- April 22 Meeting w/Father Flahive re: house moving, 620 Ash, Block 29. Abercrombie

1966

- April 25 Bureau of Indian Affairs. Meeting w/Mr. Cox, received permit to burn, 954 East Ramon Road. Abercrombie
- April 25 Completed demolition and burning, 954 East Ramon Road, Desert Las Palmas Hotel, Block 31. Abercrombie
- April 25 City National Bank. Meeting w/Mr. Tanz. Abercrombie
- April 25 Palm Desert. Meeting w/John McCullough re: 431 Cedar. Abercrombie
- April 25 Police Department w/Lt. Green re: burning Block 131. Abercrombie
- April 25 Completed removal of debris Block 74 and 75. Abercrombie
- April 26 63-540 Las Vegas Road. Meeting w/Mr. Holland re: Baptist Church, Section 14. Abercrombie
- April 26 Up dated City Managers abatement books. Abercrombie
- April 27 620 Ash, Block 29. Structure has been moved to El Segundo Road. Abercrombie
- April 27 634 Cedar, Block 29. Mr. Samson will be moved by Tuesday, May 3, 1966. Abercrombie
- April 27 Reinspection 631 Cedar, Block 42. No change. Abercrombie
- April 27 Meeting w/Mrs. G. Gillette re: 658 East Arenas, 675 Ash, 625 Ash, Block 30. Abercrombie
- April 27 Meeting w/Walter Melrose re: 790 Cedar, Block 38. Abercrombie
- April 28 954 East Ramon, Block 131, completed removal of debris and trenched corner. Abercrombie
- April 29 Brown Bros. Adjusters information given to Larry A. Durazo re: 468 El Segundo, 663, 665 Date. Abercrombie
- April 29 690 East Ramon Road, Block 132. Informed Mrs. Kuntz, City not responsible for broken fence. Harris/Abercrombie
- May 2 Reinspection of 735 Date, Block 40; 744 Date, Block 39; 790 Date, Block 38; 675 Beech, Block 30; 624 Cedar, Block 29; 631 Cedar, Block 42. Abercrombie
- May 2 Meeting w/Jeff Rollins re: Baptist Church. Abercrombie
- May 2 Meeting w/W. Melrose re: 744 Date, Block 39. Abercrombie
- May 2 Meeting w/Leon Rosenberg re: 735 Date and property for Felland. Abercrombie

1966

- May 3 Block 83. (430 North Calle Encelia) Signed by Dora J. Prieto. Burn as soon as possible.
- May 3 Block 89. (600 East Amado Road) Signed by A. H. Tanz, Trust Officer, City National Bank. Burn as soon as possible.
- May 3 Reinspection of Block 89, 600 East Amado Road, Block 83; 430 North Calle Encelia, and Block 38, 790 Date for demolition burn tomorrow. Abercrombie
- May 3 888 North Sunrise Way. Received signed permit from Mrs. Dora Prieto re: Block 83, 430 North Calle Encelia. Abercrombie
- May 3 City National Bank. Received permit from Mr. Tanz re: Block 89, 600 East Amado Road. Met new Trust Officer, Tom Malloy. Abercrombie
- May 3 Block 29, 624 Cedar. Mr. Samson moved out. Abercrombie
- May 3 63-645 Bonaire Drive. Meeting w/Mose Clinton re: Baptist Church, Section 14. Removal of Church property. Abercrombie
- May 4 Demolished 600 East Amado Road, Block 89; 430 North Calle Encelia, Block 83; 790 Date, Block 38. Abercrombie
- May 4 634 Cedar, Block 29. Mr. Samson moved out, and utilities disconnected. Abercrombie
- May 4 Reinspection Baptist Church, Block 33. Discussed tomorrows demolition w/Rev. Rollins. Abercrombie
- May 5 63-825 Las Vegas Road. Meeting w/Rev. Rollins re: Baptist Church. Abercrombie
- May 5 Reinspection Baptist Church, Block 33. Rev. Rollins asked to wait until tomorrow. Abercrombie
- May 5 Reinspection 624 Cedar, Block 29. Abercrombie
- May 5 Palm Desert. Meeting w/J. McCullough re: Baptist Church, Block 33. Abercrombie
- May 5 Control burn, Block 89, 600 East Amado; Block 83, 430 North Calle Encelia; Block 38, 790 Date Street. Abercrombie
- May 6 Block 33. (St. John First Baptist Church) Signed by Rev. Jeff Rollins. (Refer to letter dated January 18, from J. S. McCullough, addressed to Pastors and Trustees of Church informing them there is no lease or rental agreement with anyone and the occupying of the premises is without consent of owner or his representatives.)
- May 6 63-540 Las Vegas Road. Meeting w/Rev. Rollins re: Baptist Church, Block 33. Abercrombie

1966

- May 6 Palm Desert. Meeting w/J. McCullough re: Block 76; Baptist Church, Block 33 and 631 Cedar, Block 42. Abercrombie
- May 6 Bureau of Indian Affairs. Meeting w/Paul Hand. Abercrombie
- May 6 Trenched corner of Caballeros and East Ramon Road, Block 131. Abercrombie
- May 6 Reinspection of 624 Cedar, Block 29. Abercrombie
- May 9 63-450 Las Vegas Road. Received permit to demolish Baptist Church, Block 33, from Rev. Rollins. Abercrombie
- May 10 Demolished Baptist Church, Block 33. Harris/Abercrombie
- May 10 Trenched East Arenas Road from El Segundo to Caballeros. Abercrombie
- May 10 631 Cedar, Block 42. Conference w/Mr. Gates. Abercrombie
- May 10 Reinspection 600 East Amado, 431 Calle Encelia. Abercrombie
- May 11 Reinspection Block 86, 576 East Amado Road. Abercrombie
- May 11 Bureau of Indian Affairs. Meeting w/Paul Hand & Mrs. Steele re: federal aid for abatement. Abercrombie
- May 11 Meeting w/Mrs. Martinez re: 388 Marcus Road. Abercrombie
- May 11 63-450 Las Vegas Road. Meeting w/Rev. Rollins re: family aid. Abercrombie
- May 12 1168 Alejo Road. Meeting w/Mrs. G. Gillette re: 576 East Amado Road. Abercrombie
- May 12 Reinspection of Block 86. Abercrombie
- May 12 3120 Civic Drive. Met w/Mr. Schweitzer, Family Aid Society re: Mr. and Mrs. Reid. Rollins/Abercrombie
- May 12 557 Calle Marcus. Meeting w/Mrs. Rose Powell re: 576 Amado Road. Abercrombie
- May 13 Remove debris from 600 East Amado Road and 430 Calle Encelia. Abercrombie
- May 13 405 Marcus Road, Block 76. This structure involved an arson fire this date. Abercrombie/Harris/Hawley/Rizzotto
- May 13 Met w/Mr. and Mrs. Martinez re: 405 Marcus Road. Abercrombie
- May 13 Palm Desert. Meeting w/J. McCullough re: 388 and 405 Marcus Road. Abercrombie

1966

- May 16 Meeting w/T. Malloy re: 609 and 601 North El Segundo, Block 88. Abercrombie
- May 16 Reinspection of 609, 601 North El Segundo w/Tom Malloy. Abercrombie
- May 16 Welmas Building. Meeting w/Leon Rosenberg. Abercrombie
- May 16 Palm Desert. Meeting w/J. McCullough re: Block 88. Abercrombie
- May 16 Gave Mr. Malloy tour of area of Section 14. Abercrombie
- May 17 Palm Desert. Meeting w/J. McCullough re: Blocks 42, 76, and 88. Abercrombie
- May 17 Indio. Meeting w/Ted Pearson re: Block 87, 226 North El Segundo. Abercrombie
- May 17 Contacted Harold Machen re: Block 77. Abercrombie
- May 17 Informed by Mr. Schweitzer that Mr. and Mrs. Reid were located in a trailer court in Palm Springs. Abercrombie
- May 17 Bank of America. Meeting w/Don Jones re: Block 70. Abercrombie
- May 18 634 Cedar Street. Used for training of fire suppression personnel. Fire Prevention officers acted as observers. Harris/Hawley/Rizzotto
- May 18 County Marshals office. Meeting w/Carl Rayston re: 601 and 609 North El Segundo, Block 88. Abercrombie
- May 18 Police Department. Lt. Green re: trailer Block 33. Abercrombie
- May 18 Bureau of Indian Affairs. Meeting w/Bob Otterness. Abercrombie
- May 18 Palm Desert. Meeting w/J. McCullough re: 601 and 609 North El Segundo, Block 88 and trailer, Block 33. Abercrombie
- May 18 Reinspection of Block 88. Abercrombie
- May 18 City National Bank. Meeting w/T. Malloy re: Block 88. Abercrombie
- May 19 Fire training completed on 634 Cedar, Block 29 by Fire Suppression. Abercrombie
- May 19 Contacted Harold Machen re: Block 77. Abercrombie
- May 19 Welfare and Friendly Aid meeting w/Mr. Schweitzer. Abercrombie
- May 19 Reinspection Block 29. Abercrombie

1966

- May 20 Block 33. Reids trailer was removed this date. Abercrombie
- May 20 Our Lady of Guadalupe Church. Meeting w/Father Beaudry re: Block 29. Abercrombie
- May 20 Area survey Block 77 w/Harold Machen. Abercrombie
- May 20 Inspection of Blocks 88 and 69 for removal of 11 abandoned autos. Sgt. Rudin/Abercrombie
- May 20 Reinspection of 735 Date Street, Block 40. Abercrombie
- May 23 Block 76. (388 Marcus Road and 405 Marcus Road) Signed by Lorene W. McGlamary. Burn as soon as possible.
- May 23 Abandoned cars removed by Police Department from Blocks 69, 88, 97. Abercrombie
- May 23 Bureau of Indian Affairs. Meeting w/Bob Otterness. Abercrombie
- May 23 Welmas Building. Meeting w/Leon Rosenberg re: 635 Cedar. Abercrombie
- May 23 City National Bank. Meeting w/T. Malloy re: Block 88. Abercrombie
- May 23 City offices. Brought City Managers books up to date. Abercrombie
- May 24 City National Bank. Meeting w/T. Malloy. Abercrombie
- May 24 Reinspection Block 29. Abercrombie
- May 24 Photographed 388 and 405 Marcus Road, Block 76. Abercrombie
- May 24 Palm Desert. Meeting w/J. McCullough re: Block 76. Abercrombie
- May 24 Police Department. Sgt. Rudin re: auto removal, Blocks 88, 69 and 97. Abercrombie
- May 25 Met w/Harold Betz re: Block 29. Crawford. Abercrombie
- May 25 Met w/John Simon, Attorney re: 247 North El Segundo. Abercrombie
- May 26 Palm Desert. Meeting w/J. McCullough re: Blocks 40, 76, 88. Abercrombie
- May 26 Met w/Mrs. Martinez re: 388 and 403 Marcus. Abercrombie
- May 26 Visual inspection 274 North El Segundo, Block 88 w/Police Officer Vern. Ascertained Mr. Faber was occupying structure. Abercrombie
- May 27 Palm Desert. Meeting w/J. McCullough re: Block 88, 274 North El Segundo. Abercrombie

1966

May 27 Bureau of Indian Affairs. Meeting w/Paul Hand. Abercrombie

May 31 Bureau of Indian Affairs. Meeting w/Paul Hand. Abercrombie

May 31 Catholic Church. Meeting re: Block 29 (Crawford) Abercrombie

May 31 Meeting re: Block 88, 609 and 274 North El Segundo. Abercrombie

May 31 City National Bank. Meeting w/T. Malloy re: Block 88. Abercrombie

May 31 Met w/Mr. Wright, house mover, re: Crawford house, Block 29. Abercrombie

May 31 Police Department. Met w/Sgt. Rudin re: Auto removal on Section 14. Abercrombie

June 1 Met w/John Simon, Attorney, re: 247 North El Segundo, Block 69. Abercrombie

June 1 Met w/Harold Betz, City offices re: Block 20. Abercrombie

June 1 Contacted M. Wright re: 620 Ash, Block 29. Abercrombie

June 1 Contacted Charles Watt, owner of Block 69, re: 247 North El Segundo. Abercrombie

June 2 Palm Desert. Meeting w/J. McCullough re: Blocks 40, 42, 76 and 88. Abercrombie

June 2 Reinspection of 247 North El Segundo, Block 69 and 620 Ash. Abercrombie

June 3 City offices. Meeting w/Harold Betz re: Block 29. Abercrombie

June 3 Bureau of Indian Affairs. Meeting w/Paul Hand. Abercrombie

June 3 Police Department. Met w/Sgt. Rudin re: abandoned Buick sedan on East Arenas Road. Abercrombie

June 3 Inspection East Arenas Road. Abercrombie

June 6 Survey of East Arenas Road w/Louis Hunt for estimate of removal 70 piles of debris. Abercrombie

June 6 Survey Block 29 w/Hunt and Betz for removal. Crawford house, 620 Ash has been removed. Abercrombie

June 6 Section 14 area. Instructed L. Hunt re: trenching Sunrise Way and Mesquite, Sunrise Way North of Sunrise Nursery. Abercrombie

June 6 Palm Desert. Meeting w/John McCullough re: Blocks 42 and 76. Abercrombie

June 7 Cathedral City. Meeting w/Walter Melrose re: Block 11. Spa lease. Abercrombie

1966

- June 7 Reinspection of Block 11 and Block 88. Abercrombie
- June 8 Clean up of Block 29 behind Catholic Church. Control burn two piles of debris. Abercrombie
- June 8 Reinspection control burning Block 29. Abercrombie
- June 9 Bureau of Indian Affairs. Meeting w/Mr. Cox and Mr. Hand. Abercrombie
- June 9 Palm Desert. Meeting w/John McCullough re: 631 Cedar, Block 42. Abercrombie
- June 9 Meeting w/Millard Wright re: 631 Cedar. Abercrombie
- June 9 Control burning on Block 29. Abercrombie
- June 9 Fire Station #1. Met w/Captain Brower re: Block 29. Abercrombie
- June 10 Debris removed from Blocks 29, 41, 30, 32 and 33. Abercrombie
- June 10 Contacted Mr. Felland, 735 Date, Block 40 removing. Abercrombie
- June 10 Police Department. Met w/Sgt. Rudin re: car removal. Abercrombie
- June 10 City National Bank. Meeting w/Tom Malloy. Abercrombie
- June 13 Remove debris from Blocks 32, 33, 34, 35 and 120. Abercrombie
- June 13 Palm Desert. Meeting w/J. McCullough re: 735 Date, 631 Cedar, 388 and 405 Marcus, 274 and 609 North El Segundo. Abercrombie
- June 13 Reinspection of 274 North El Segundo, Block 88 and 631 Cedar, Block 42. Abercrombie
- June 14 Block 40. (735 Date Street) Signed by H. Malloy, Trust Officer, City National Bank. Burn as soon as possible. Note: Due to legal proceedings this structure has not been abated as of this date. 6/27/68.
- June 14 Block 88. (274 North El Segundo and 609 North El Segundo. House located on SE corner of East Amado Road and North El Segundo) Signed by Mr. Malloy, Trust Officer, City National Bank. (In Phase 5 book) Burn as soon as possible.
- June 14 Removal of debris from Blocks 39, 37, 46, 47, 50 and 51. Abercrombie/Harris/Rizzotto
- June 14 Photos taken of 609 and 274 North El Segundo, Block 88. Abercrombie
- June 14 City National Bank. Obtained signed permits Tom Malloy re: Blocks 88 and 40. Abercrombie

1966

- June 14 Palm Desert. Meeting w/John McCullough re: Blocks 88, 76 and 42. Abercrombie
- June 14 Police Department. Contacted Police Officer re: abandoned autos. Abercrombie
- June 15 City National Bank. Meeting w/Tom Malloy re: 609 North El Segundo, Block 88. Abercrombie
- June 15 Debris removal completed on Blocks 46, 47, 50 and 51 and portion of 42. Abercrombie
- June 15 609 and 274 North El Segundo, Block 88 vacated this day. Abercrombie
- June 15 Palm Desert. Meeting w/John McCullough re: Blocks 88 and 76. Abercrombie
- June 16 Police Department. Met w/Officers re: removal cars on Block 88. Abercrombie
- June 16 Demolition and control burn, 274 North El Segundo, Block 88. Abercrombie
- June 16 Retrenching area on East Arenas Road. Abercrombie
- June 16 Palm Desert. Meeting w/J. McCullough re: Block 76. Abercrombie
- June 16 511 N. Via Miraleste. Meeting w/Mrs. Martinez re: 388 and 405 Marcus Road. Abercrombie
- June 16 Reinspection of 388 and 405 Marcus Road, Block 76. Abercrombie
- June 17 Bureau of Indian Affairs. Meeting w/Paul Hand. Abercrombie
- June 17 City National Bank. Meeting w/Tom Malloy re: Block 40. Abercrombie
- June 20 Telephoned Mr. Ray C. Simpson, Attorney for Mr. Gibson re: 609 North El Segundo, Block 88. Abercrombie
- June 20 Received permission from John McCullough to demolish 388 and 405 Marcus Road. Discussed 609 North El Segundo. Abercrombie
- June 20 Meeting w/Leon Rosenberg re: 735 Date, Block 40 (Felland) Abercrombie
- June 20 511 North Via Miraleste. Meeting w/Mrs. Martinez re: Block 76. Abercrombie
- June 20 Reinspection of 631 Cedar, Block 42 and 274 North El Segundo, Block 88 for debris. Abercrombie
- June 21 Contacted Captain Stickles re: control burning of Block 76. Abercrombie

1966

- June 21 Demolished and control burn 388 and 405 Marcus Road, Block 76. Abercrombie
- June 21 Trenched the following area: Northwest corner of Tahquitz-McCallum; East Alejo Road between Caballeros and Sunrise; Caballeros between Alejo and Tahquitz McCallum; East Amado Road behind the telephone building; southwest corner of Caballeros and East Arenas Road. Abercrombie
- June 22 Reinspection 631 Cedar, Block 29. Abercrombie
- June 22 Reinspected Block 76. Abercrombie
- June 22 City National Bank. Meeting w/Tom Malloy. Abercrombie
- June 22 Palm Desert. Meeting w/John McCullough re: Blocks 42 and 88. Abercrombie
- June 22 Received o.k. to demolish 247 North El Segundo, Block 69, John Simon, Attorney. Abercrombie
- June 23 Block 69. Fee patent land. (247 North El Segundo) Signed by John R. Simon, Attorney for Charles Watt. Burn as soon as possible.
- June 23 Block 87. Johnny Jones. Abercrombie
- June 23 Reinspection of 247 North El Segundo, Block 69. Harris/Hawley/Abercrombie
- June 23 Received permit to demolish and burn from John Simon, Attorney. Abercrombie
- June 23 Delivered writ of possession for J. Simon to County Marshals office.
- June 23 John Simon, Attorney, received writ of possession Block 69, 2:30 PM. Abercrombie
- June 24 Completed demolition and control burn 247 and 274 North El Segundo, Block 69. Abercrombie
- June 24 County Marshals office. Meeting w/Marshal Don Foster, John Simon, Abercrombie.
- June 24 Reinspection of Block 42. Abercrombie
- June 24 Contacted Sgt. Rudin re: wrecked auto. Abercrombie
- June 24 City Managers abatement book up to date. Abercrombie
- June 24 Reinspection of control burn Block 69. Abercrombie
- June 27 Reinspection Block 69 and 88. Abercrombie

1966

June 27 Survey for possible abatement Block 44 and 45. Abercrombie

June 27 Bureau of Indian Affairs. Meeting w/Mrs. Steele. Abercrombie

June 27 Compiled future abatement survey report. Abercrombie

June 28 Reinspected Block 42. Abercrombie

June 28 Police Department. Meeting w/Sgt. Rudin/Louis Hunt re: auto removal. Abercrombie

June 30 Palm Desert. Meeting w/John McCullough re: 631 Cedar, 609 El Segundo. Abercrombie

June 30 John McCullough and Abercrombie telephoned Mr. Gibson, owner of 609 North El Segundo. Mr. Gibson agreed 609 North El Segundo should be demolished. Abercrombie

June 30 Louis Hunt removed 10 abandoned autos Blocks 88 and 97. Abercrombie

June 30 Bureau of Indian Affairs. Meeting w/Bob Cox. Abercrombie

July 1 Conferred w/Chief Empey and Chief Harris re: Abatement of Section 14 and termination of employment. Abercrombie

July 1 Met w/J. McCullough re: 631 Cedar, Block 42; 735 Date, Block 40; 609 North El Segundo, Block 88. Abercrombie

July 1 Survey of Section 14 re: hauling of debris. Harris/Rizzotto

July 5 Conferred w/Chief Empey re: Section 14 clean up. Harris

July 5 Surveyed Section 14 and directed hauling activities. Harris/Empey/Rizzotto

July 6 Survey Section 14 re: hauling. Harris

July 7 Photographed abatement area, Section 14. Rizzotto

July 7 Photographed 609 El Segundo. Rizzotto

July 7 Contacted McCullough re: 609 El Segundo. Harris

July 7 Section 14 re: Phase 2. Harris

July 8 Control burn, 609 El Segundo. Harris/Rizzotto

July 8 Checked on hauling from Phase 2. Harris

July 8 Checked on broken water line, 735 Date Street. Repaired by Water Company. Rizzotto/Harris

July 14 Conferred w/Dick Smith on Section 14 brochure. Harris

1966

July 27 Surveyed 246, 266 South Indian for possible demolition. Hawley/
Rizzotto

July 28 Reinspected 631 Cedar to see if Gates had vacated. Hawley/Rizzotto

August 3 Reinspection of 631 Cedar. Rizzotto

August 4 Reinspection of 631 Cedar. Rizzotto

August 12 Block 86. (576 East Amado) Signed by Gloria Gillette. Burn as
soon as possible.

August 12 Block 86. (576 East Amado) Signed by Rose F. Powell. Burn as
soon as possible.

August 15 Reinspection of 631 Cedar. Harris

August 20 Demolished 576 East Amado. Harris

August 24 Survey Section 14 re: abatement. Abercrombie/Harris

August 25 City Attorney's office. Meeting Section 14, re: Abatement. Harris/
Abercrombie

August 25 Photographed 576 East Amado re: burning. Harris

August 31 Photographed abatement area. Harris

Sept. 1 Surveyed and photographed abatement area. Harris

Sept. 1 Delivered abatement photographs to Abercrombie. Harris

Sept. 8 Survey of abatement area. Abercrombie/Harris

Sept. 9 Survey of abatement area. Abercrombie/Harris

Sept. 14 Block 42, 631 Cedar. Signed by John R. Simon. After legal action
taken by George Ripley, Conservator, the City was authorized to
abate the structure located at 631 Cedar.

Sept. 14 Inspection of abatement area re: Gates house. Harris

Sept. 19 Block 76. (404 North Indian) Signed by Lorene McGlamery. Burn as
soon as possible.

Sept. 20 City offices. Met w/Abercrombie re: Section 14. Harris/Rizzotto

Sept. 22 Demolition and control burn, 631 Cedar. (Gates house) Harris/Rizzotto

Sept. 22 Checked on control burning of 631 Cedar. Photos taken. Harris

1966

- Sept. 22 Attended Council study session re: Section 14 abatement. Harris
- Oct. 4 Block 30. (658 East Arenas Road and 675 Ash) Signed by Gloria Gillette. Burn as soon as possible
- Oct. 24 Block 48. (294 South Indian) Signed by Seth Helie, Assistant Trust Officer, Bank of America. Burn as soon as possible
- Oct. 26 Meeting re: 294 South Indian, control burn. Harris/Norris/Abercrombie
- Oct. 28 City offices re: abatement program. Harris
- Oct. 31 Met w/Mr. Pascal re: 444 North Indian Avenue. Abercrombie/Harris
- Nov. 7 Block 78. (444 North Indian) Fee patent land. Signed by Sam Pascal. No burning date specified.
- Nov. 7 On site meeting 444 North Indian Avenue, re: abatement burn. Abercrombie/Hunt/Norris/Harris
- Nov. 8 Reinspection 444 North Indian. Contacted Sam Pascal re: use of water on property or rain birds. Mr. Pascal ok'd the use. Harris/Abercrombie
- Nov. 9 444 North Indian Avenue re: abatement. Harris
- Nov. 15 Met w/Abercrombie re: abatement of 404 North Indian. Harris
- Dec. 21 Block 11. Signed by Maurice Davidson, Spa Hotel. Burn as soon as possible.
- Dec. 21 Block 85. (418 North Calle Santa Rosa) Bank of America. Burn as soon as possible.
- Dec. 23 Met w/Abercrombie and Methney re: demolition and control burn of 418 North Calle Santa Rosa. Harris

1967

- Jan. 12 Met w/Abercrombie re: abatement of 292, 296, 121 and 155. Harris
- Jan. 20 Survey Section 14 re: 32 structures and Desert Trailer Village. Abercrombie/Harris
- Febr. 16 Met w/Sanders and Abercrombie re: request for additional abatement monies. Empey/Harris
- Febr. 17 City offices re: reimbursement from Indians - \$5,000. Harris/Abercrombie
- March 6 Bureau of Indian Affairs re: Section 14 abatement. Start 418 Santa Rosa and others, as of 3/67. Harris/Abercrombie

1967

- March 6 Tour of Section 14. Harris/Abercrombie
- March 8 Block 48. (East side of South Indian at storm drain. 294 South Indian, also known as 365 Beech Road) Signed by Don Jones, Trust Officer, Bank of America. Burn as soon as possible.
- March 14 Section 14 re: control burn 365 Beech. Harris
- March 27 Met w/Chief Empey re: 430 Calle Encelia (Joe Leonard). Harris
- March 27 Met w/Mr. Jackson re: 341 Beech. Harris
- March 27 Surveyed Jackson residence. Harris
- April 10 Abercrombie, Empey, Rizzotto met w/Mr. Miller the Attorney General's office, re: the Section 14 abatements.
- May 29 Met w/B/C Stickles re: control burn St. Maries Court, south of Prairie Trailer Park.
- June 6 Section 14, Calle Encelia, re: control burn. Harris
- June 29 Block 67. (Desert Trailer Village, 432 East Andreas) (9 trailers only) Signed by Lew Levy. (In Phase 5 book) Burn on or prior to July 5, 1967.
- June 30 Meeting re: Section 14 control burn. Harris/Stickles/Abercrombie/Davis
- June 30 Investigation Desert Trailer Park. Harris/Abercrombie/Stickles
- July 3 Photographed 9 trailers at Desert Trailer Park. Harris/Rizzotto
- July 5 Control burn 8 trailers Desert Trailer Park. Photos taken. Harris/Rizzotto
- July 7 Met w/Abercrombie, Desert Trailer Park re: vacant property and control burn. Harris
- Nov. 29 Surveyed abandoned houses. One on Date Street, one on Amado, one on El Segundo and Tahquitz. Harris
- Dec. 4 Surveyed Section 14 re: number of structures and number of occupants. Possible structures to be abated. Rizzotto/Harris
- Dec. 5 Continued survey of Section 14 re: above. Harris/Davis
- Dec. 6 Compiled Section 14 survey report and prepared maps. Harris/Rizzotto/Davis.

CHRONOLOGY - SECTION 14 ABATEMENT PROGRAM, DEMOLITION, CONTROL BURN AND HAULING
AS RECORDED BY THE BUREAU OF FIRE PREVENTION FROM 9/29/65 TO 12/31/67

PERMITS TO BURN

1965

- Oct. 1 Block 51. Signed by Walter Melrose. Burning date not specified.
- Oct. 1 Block 46 and north half of Block 47. Signed by Marion Arenas. Burning date not specified.
- Oct. 1 South half of Block 47 and 50. Signed by John S. Early. Burning date on or prior to 1/1/66.
- Oct. 29 Block 34. Fee patent land. Signed by Alan Petty. Burning date on or prior to 7/66.
- Oct. 29 Block 42. Signed by George Ripley. Burning date on or prior to January 1, 1966, or as soon as possible. All occupants given written notice in 1963 and again in 1964.
- Nov. 2 Block 120. Signed by Arthur Coffee. Burning date not specified.
- Nov. 8 Block 37. Fee patent land. Signed by Frank DeFrancis. Burning date on or prior to 7/66.
- Nov. 19 North 2/3 of Block 35. Signed by Ruby E. Modesto. (Received letter from Paul Hand with permits re: dates abatement should begin)
- Nov. 19 North 2/3 of Block 35. Signed by Merlin G. Nombrie. (Received letter from Paul Hand with permits re: dates abatement should begin)
- Nov. 20 South 1/3 of Block 35. Signed by Andrew Segundo. (Received letter from Paul Hand with permits re: dates abatement should begin)
- Nov. 22 Block 39. Signed by Walter Melrose. Burn on or prior to June 1, 1966.
- Nov. 22 Block 38. Signed by Walter Melrose. Burning whenever convenient.
- Nov. 22 Block 36. Signed by Walter Melrose. Burn on or prior to June 1, 1966.
- Nov. 23 Block 54. Fee patent land. (401 and 411 S. El Segundo) Signed by Charles Watt. Burning date not specified.
- Nov. 23 Block 69. (Permit for entire block) Fee patent land. Signed by Charles Watt. Burning date not specified.
- Nov. 23 Block 69. (250 N. Calle Santa Rosa) Fee patent land. Signed by Charles Watt. Burning date not specified.

1965

- Dec. 1 North 2/3 of Block 35. Signed by Marjorie Norte. (Received letter from Paul Hand with permits re: dates abatement should begin)
- Dec. 1 Block 29. Signed by Thomas J. Flahive. Burn on or prior to June 1966.
- Dec. 3 Block 41. Signed by John S. Early. (In Phase 2 book) Burn as soon as possible.
- Dec. 8 Block 30. Signed by Gloria Gillette. (In Phase 2 book) Burn on or prior to December 8, 1965.
- Dec. 9 Block 33. Signed by John S. Early. Burn on or prior to April 15, 1966.
- Dec. 15 Block 40. Signed by Mr. Tanz, Trust Officer, City National Bank. Burn as soon as possible.
- Dec. 15 Block 55. Signed by D. R. Jones. Burn on or prior to March 15, 1966.
- Dec. 15 Block 56. Signed by D. R. Jones. Burn on or prior to March 15, 1966.
- Dec. 17 Block 34. (748 Arenas Road) Signed by E. Alan Petty. Special meeting re: signing of burning permit. Burning date not specified.
- Dec. 20 Block 117. (Approximately 200' W. of Avenida Caballeros) Signed by A. Tanz, Trust Officer, City National Bank. Burn as soon as possible.
- Dec. 20 Block 124. Signed by Esther and Lawrence Voorhees. Burn as soon as possible.
- Dec. 20 Block 116. (Approximately 100' W. of Avenida Caballeros) Signed by Lawrence Pierce. Burn as soon as possible.
- Dec. 20 Block 125. Signed by Esther and Lawrence Voorhees. Burn as soon as possible.
- Dec. 22 Block 87. (220 El Segundo) Signed by Charles Valentino. Burn as soon as possible.
- Dec. 22 Block 32. Signed by Robert P. Hollister. Burn as soon as possible.
- Dec. 27 Block 31. Signed by Priscilla Gonzales. No burning date specified.

1966

- Jan. 3 Block 232. Signed by John S. Early. Demolish and burn after Febr. 1, 1966.
- Jan. 5 Block 57. Title Insurance & Trust Company, and Lawrence Pierce, co-guardian. Burn as soon as possible.

1966

- Jan. 6 Block 34. (209 and 755 Gila, also 223 Gila) Fee patent land. Signed by Alan Petty. Burn as soon as possible.
- Jan. 10 Block 86. Signed by Gloria Gillette. (Includes structure at 345 N. El Segundo, demolished 3/31/66. Control burn 4/1/66) No burning date specified.
- Jan. 12 Block 31. (690 Ash, 730 Cedar, 681 Arenas) Signed by James Hollowell. Burn as soon as possible.
- Jan. 18 Block 32 (233 Ash, 697 Beech, 215 S. Via Miraleste, 217 S. Via Miraleste, 701 Arenas) Signed by Robert P. Hollister. No burning date specified.
- Jan. 19 Block 231. Signed by Larry N. Olinger. Burn as soon as possible.
- Jan. 24 Block 69. Fee patent land. (257-273 N. El Segundo; 274, 238 and house next (north) of 238 N. Calle Rosa) Signed by Charles Watt. Burn as soon as possible.
- Febr. 2 Block 217. (200 Los Caballeros) Signed by James Hollowell. Burn as soon as possible.
- Febr. 2 Block 76. (403 Calle Encelia) Signed by John S. McCullough. Burn as soon as possible.
- Febr. 9 Block 31. (702 Cedar St.) Signed by James Hollowell. Burn as soon as possible.
- Febr. 10 Block 120. (871 Arenas Road) Signed by Paul Hand. Burn as soon as possible.
- Febr. 23 Block 127. (476 El Segundo, 41 Sage, 637 Sage, 640 Sage, 644 Sage, 650 Sage, 468 El Segundo) Signed by John S. McCullough. No burning date specified.
- April 6 Block 70 and 81. (456 and 458 E. Amado & 257 N. Calle Santa Rosa) Signed by D. R. Jones. Burn as soon as possible.
- April 11 Block 90. (408 N. El Segundo) Signed by A. H. Tanz, Trust Officer City National Bank. Burn as soon as possible.
- April 14 Block 263. (Putt-Putt Golf Course, East Ramon Road) Signed by Mr. Tanz, Trust Officer, City National Bank. Burn as soon as possible.
- April 19 Block 131. (954 E. Ramon Road, Desert Las Palmas Hotel) Signed by Genevieve Pierce St. Marie. Burn as soon as possible.
- April 20 Block 75. (335 N. Calle Encelia and 369 Marcus) Signed by Richard Miguel. Burn as soon as possible.
- May 3 Block 83. (430 N. Calle Encelia) Signed by Dora J. Prieto. Burn as soon as possible.

1966

- May 3 Block 89. (600 E. Amado Road) Signed by A. H. Tanz, Trust Officer, City National Bank. Burn as soon as possible.
- May 6 Block 33. (St. John First Baptist Church) Signed by Rev. Jeff Rollins (Refer to letter dated January 18 from J. S. McCullough addressed to Pastors and Trustees of Church informing them there is no lease or rental agreement with anyone, and the occupying of the premises is without consent of owner or his representatives.
- May 23 Block 76. (388 Marcus Road and 405 Marcus Road) Signed by Lorene W. McGlamary. Burn as soon as possible.
- June 14 Block 40. (735 Date St.) Signed by H. Malloy, Trust Officer, City National Bank. Burn as soon as possible. Note-Due to legal proceedings this structure has not been abated as of this date, 6/27/68.
- June 14 Block 88. (274 N. El Segundo and 609 N. El Segundo. House located on SE corner of E. Amado Road and N. El Segundo) Signed by Mr. Malloy, Trust Officer, City National Bank. (In Phase 5 book) Burn as soon as possible.
- June 23 Block 69. Fee patent land. (247 N. E. Segundo) Signed by John R. Simon, Attorney for Charles Watt. Burn as soon as possible.
- August 12 Block 86. (576 E. Amado) Signed by Gloria Gillette. Burn as soon as possible.
- August 12 Block 86. (576 E. Amado) Signed by Rose F. Powell. Burn as soon as possible.
- Sept. 14 Block 42. 631 Cedar. Signed by John R. Simon. After legal action taken by George Ripley, Conservator, the City was authorized to abate the structure located at 631 Cedar.
- Sept. 19 Block 76. (404 N. Indian) Signed by Lorene McGlamery. Burn as soon as possible.
- Oct. 4 Block 30. (658 E. Arenas Road & 675 Ash) Signed by Gloria Gillette. Burn as soon as possible.
- Oct. 24 Block 48. (294 S. Indian) Signed by Seth Helie, Assistant Trust Officer, Bank of America. Burn as soon as possible.
- Nov. 7 Block 78. (444 N. Indian) Fee patent land. Signed by Sam Pascal. No burning date specified.
- Dec. 21 Block 11. Signed by Maurice Davidson, Spa Hotel. Burn as soon as possible.
- Dec. 21 Block 85. (418 N. Calle Santa Rosa) Bank of America. Burn as soon as possible.

1967

- March 8 Block 48. (East side of S. Indian at storm drain. 294 S. Indian, also known as 365 Beech Road) Signed by Don Jones, Trust Officer, Bank of America. Burn as soon as possible.
- June 29 Block 67. (Desert Trailer Village, 432 E. Andreas) (9 trailers only) Signed by Lew Levy. (In Phase 5 book) Burn on or prior to July 5, 1967.

CHRONOLOGY - SECTION 14 ABATEMENT PROGRAM, DEMOLITION, CONTROL BURN, AND HAULING
AS RECORDED BY THE BUREAU OF FIRE PREVENTION FROM 9/29/65 TO 12/31/67

DEMOLITION OF CONTROL BURN

10/18/65	Valley Equipment Rentals	\$ 616.25
10/25/65	Joe H. Leonard	50.00
12/7-12/8/65	Joe H. Leonard	632.00
12/14/65	Valley Equipment Rentals	297.25
12/20/65	Valley Equipment Rentals	319.00
12/27/65	Valley Equipment Rentals	290.00
1/3/66	Valley Equipment Rentals	203.00
1/5/66	Joe H. Leonard	560.00
1/7/66	Valley Equipment Rentals	108.75
1/13/66	Valley Equipment Rentals	29.00
1/19/66	Valley Equipment Rentals	145.00
1/24/66	Valley Equipment Rentals	159.50
2/1/66	Valley Equipment Rentals	398.75
2/7/66	Valley Equipment Rentals	369.75
2/13/66	Valley Equipment Rentals	23.75
2/14/66	Backhoe Company	230.00
2/15/66	Backhoe Company	366.50
2/16/66	Backhoe Company	606.25
2/16/66	Backhoe Company	113.25
2/17/66	Backhoe Company	579.75
2/19/66	Backhoe Company	29.00
2/21/66	Backhoe Company	647.00
2/23/66	Backhoe Company	29.00
2/25/66	Backhoe Company	29.00
2/28/66	Backhoe Company	29.00
2/28/66	Backhoe Company	597.75
3/2/66	Backhoe Company	455.75
3/4/66	Backhoe Company	49.00
3/7/66	Backhoe Company	29.00
3/9/66	Backhoe Company	181.25
3/14/66	Backhoe Company	553.50
3/14/66	Backhoe Company	36.25
3/15/66	Backhoe Company	14.50
3/17/66	Backhoe Company	66.00
3/31/66	Backhoe Company	29.00
4/4/66	Backhoe Company	73.00
4/5/66	Backhoe Company	29.00

Sub total \$ 8974.75

Section 14 Abatement
Demolition of Control Burn
Page Two

4/7/66	Backhoe Company	\$ 36.25
4/12/66	Backhoe Company	29.00
4/12/66	Backhoe Company	21.75
4/13/66	Backhoe Company	406.50
4/14/66	Backhoe Company	134.50
4/14/66	Backhoe Company	193.00
4/18/66	Backhoe Company	124.75
4/21/66	Backhoe Company	72.50
4/22/66	Backhoe Company	47.25
4/22/66	Backhoe Company	66.75
4/25/66	Backhoe Company	255.75
4/25/66	Backhoe Company	29.00
4/28/66	Backhoe Company	109.50
5/10/66	Backhoe Company	36.25
5/13/66	Backhoe Company	162.50
5/18/66	Backhoe Company	29.00
6/6/66	Backhoe Company	29.00
6/8/66	Backhoe Company	21.75
6/8/66	Backhoe Company	36.25
6/10/66	Backhoe Company	688.25
6/13/66	Backhoe Company	987.50
6/14/66	Backhoe Company	642.00
6/15/66	Backhoe Company	394.75
6/16/66	Backhoe Company	29.00
6/21/66	Backhoe Company	36.25
6/24/66	Backhoe Company	29.00
7/5/66	Backhoe Company	567.25
7/6/66	Backhoe Company	728.50
7/7/66	Backhoe Company	731.50
7/8/66	Backhoe Company	666.25
7/8/66	Backhoe Company	21.75
7/11/66	Backhoe Company	50.00
8/20/66	Backhoe Company	29.00
9/8/66	Backhoe Company	100.00
9/9/66	Backhoe Company	83.50
9/15/66	Backhoe Company	29.00
9/22/66	Backhoe Company	25.50

Sub total \$ 7680.25

Section 14 Abatement
Demolition of Control Burn
Page Three

9/22/66	Backhoe Company	\$ 29.00
9/28/66	Backhoe Company	36.25
10/1/66	Backhoe Company	25.50
10/10/66	Backhoe Company	36.25
10/17/66	Backhoe Company	43.50
10/26/66	Backhoe Company	43.50
11/4/66	Backhoe Company	51.00
11/7/66	Backhoe Company	181.25
11/9/66	Backhoe Company	250.44
11/16/66	Backhoe Company	29.00
11/19/66	Backhoe Company	43.50
11/21/66	Backhoe Company	55.56
11/22/66	Backhoe Company	165.91
11/28/66	Backhoe Company	96.62
11/28/66	Backhoe Company	31.40
12/1/66	Backhoe Company	10.00
12/23/66	Backhoe Company	43.50
12/28/66	Backhoe Company	102.50
1/3/67	Backhoe Company	145.79
1/5/67	Backhoe Company	163.50
1/6/67	Backhoe Company	395.50
1/11/67	Backhoe Company	171.50
1/16/67	Backhoe Company	111.12
1/17/67	Backhoe Company	29.00
1/23/67	Backhoe Company	14.50
2/28/67	Backhoe Company	11.00
3/10/67	Backhoe Company	76.25
3/28/67	Backhoe Company	40.00
4/12/67	Backhoe Company	14.50
5/1/67	Backhoe Company	176.00
5/27/67	Backhoe Company	51.00
5/27/67	Backhoe Company	25.77
6/8/67	Backhoe Company	58.00
6/9/67	Backhoe Company	74.08
6/9/67	Backhoe Company	44.29
7/5/67	Backhoe Company	<u>138.75</u>

Sub total \$ 3015.23

Total of Pages 1, 2, and 3 \$19,670.23

Statistical Report Public Nuisance Abatement of Section 14
as recorded by the Bureau of Fire Prevention from 9/29/65
to 12/31/67.

(a) Record of abatements from 9/29/65 to 12/31/66	216
(b) Record of abatements from 1/1/67 to 12/31/67	+ 31
(c) Total abatements	247
(d) Abatements not in Section 14	- 12
(e) Total abatements in Section 14	235
(f) Completely abandoned structures and/or dwellings in Section 14	92
(g) Structures and/or dwellings not abandoned in Section 14	143